

US 50 CMCP Timeline and Task List

| Task | Status | Completion |
|---|-------------|-------------|
| Caltrans Grant Notice to Proceed | Complete | November-23 |
| Consultant Procurement | Complete | August-24 |
| Plan Area Development | Complete | February-25 |
| Existing Conditions and Plans Analysis | Complete | March-25 |
| Technical Advisory Committee Meetings | In Progress | June-26 |
| Community Engagement | In Progress | June-26 |
| Policy Framework Development | In Progress | April-25 |
| Performance Measures Development | Future | June-25 |
| Transportation Project Development, Analysis, and Prioritization | Future | April-26 |
| Final Plan Preparation | Future | June-26 |
| SACOG Board Approval | Future | June-26 |

US 50 CMCP Timeline and Task List