



Gregory Chew
Senior Planner
Sacramento Area Council of Governments
1415 L Street, Suite 300
Sacramento, CA 95814

February 23, 2024

Sent via e-mail

Dear Mr. Chew;

Subject: Request for Extension – 5th Street Improvements (L Street to Pole Line Road)

The City of Davis is requesting an extension for the reimbursement and delivery of the 5th Street Improvements Project with the SACOG ID YOL19537. This extension request is for 6 months to allow for the consultant to complete an intersection operational analysis and engage additional community outreach prior to the completion of the corridor study. The anticipated new completion date would be October 31, 2024.

Please let me know if you have any comments or questions. I can be reached at rchapman@cityofdavis.org or by phone at (530) 747-5848.

Sincerely,

Ryan D. Chapman, P.E., T.E.
Assistant Director of Public Works – Engineering and Transportation