

US 50 CMCP Timeline and Task List

Task	Status	Completion
Caltrans Grant Notice to Proceed	Complete	November-23
Consultant Procurement	Complete	August-24
Plan Area Development	Complete	February-25
Existing Conditions and Plans Analysis	In Progress	March-25
Technical Advisory Committee Meetings	In Progress	June-26
Community Engagement	In Progress	June-26
Policy Framework Development	In Progress	April-25
Performance Measures Development	Future	June-25
Transportation Project Development, Analysis, and Prioritization	Future	April-26
Final Plan Preparation	Future	June-26
SACOG Board Approval	Future	June-26