



BLUEPRINT

Key decisions and milestones schedule

BOARD



Inputs into the Draft Scenario

Principles and themes from public engagement AND regional housing demand and preferences analysis



Discussion Scenario

Draft land use scenario with transportation and GHG performance implications



Financial Constraints of the Plan



Option 3: Complete Communities

Draft land use scenario with transportation and GHG performance implications



Adopt Land Use Scenario



Draft Final Scenario

Land use combined with transportation project list



Adopt Final Scenario

Adopt combined final land use scenario and transportation project list

2024

JAN

FEB

MAR

APR

MAY

JUN

JUL

AUG

SEP

OCT

NOV

DEC

STAFF

Land Use Assumptions Staff Engagement

Transportation Project Sponsor Staff Engagement

Notice of Preparation for the Blueprint Environmental Impact Report

Drafting of Blueprint Plan and EIR documents

EIR Scoping Meetings

2024



BLUEPRINT

Key decisions and milestones schedule

BOARD



Implementation
Strategy
Discussions



Release
Blueprint and
EIR for Public
Review



Review Final
Draft Plan



Plan Adoption and
Certification of the EIR

2025

JAN

FEB

MAR

APR

MAY

JUN

JUL

AUG

SEP

OCT

NOV

DEC

STAFF

Drafting of Blueprint Plan and EIR documents continued

Blueprint and EIR public review period

Response to public comments

Submission
of Blueprint
to State
and Federal
Regulators

Submission
of SCS to
California Air
Resources
Board

2025