



# BLUEPRINT

## Key decisions and milestones schedule

BOARD



### Inputs into the Draft Scenario

Principles and themes from public engagement AND regional housing demand and preferences analysis



### Discussion Scenario

Draft land use scenario with transportation and GHG performance implications



### Financial Constraints of the Plan



### Option 3: Complete Communities

Draft land use scenario with transportation and GHG performance implications



### Adopt Land Use Scenario



### Draft Final Scenario

Land use combined with transportation project list



### Adopt Final Scenario

Adopt combined final land use scenario and transportation project list

2024

JAN

FEB

MAR

APR

MAY

JUN

JUL

AUG

SEP

OCT

NOV

DEC

STAFF

Land Use Assumptions Staff Engagement

Transportation Project Sponsor Staff Engagement

Notice of Preparation for the Blueprint Environmental Impact Report

Drafting of Blueprint Plan and EIR documents

EIR Scoping Meetings

2024



# BLUEPRINT

*Key decisions and milestones schedule*

BOARD



Implementation  
Strategy  
Discussions



Release  
Blueprint and  
EIR for Public  
Review



Review Final  
Draft Plan



Plan Adoption and  
Certification of the EIR

2025

JAN

FEB

MAR

APR

MAY

JUN

JUL

AUG

SEP

OCT

NOV

DEC

STAFF

Drafting of Blueprint Plan and EIR documents continued

Blueprint and EIR public review period

Response to public comments

Submission  
of Blueprint  
to State  
and Federal  
Regulators

Submission  
of SCS to  
California Air  
Resources  
Board

2025