

Regional Active Transportation Program Milestones

Attachment C

Milestone	Timeline
Draft Regional ATP Policy Framework available	3/1/2022
SACOG Board of Directors - Act on Final Regional ATP Policy Framework	4/21/2022
<i>Regional ATP Policy Framework must be submitted to the California Transportation Commission</i>	5/13/2022
"Preliminary release" - Regional ATP application materials available on www.sacog.org	6/1/2022
"Formal" - Regional ATP call for projects (<i>pending California Transportation Commission adoption</i>)	6/26/2022
Regional ATP Applications due	8/18/2022
<i>State ATP funding recommendations announced</i>	10/21/2022
Draft Regional ATP Recommendations available	March 2023
SACOG Board of Directors - Act on Final Regional ATP Funding Recommendation	April 2023
<i>Regional ATP funding recommendations must be submitted to the California Transportation Commission</i>	4/21/2023
Anticipated CTC Adoption of SACOG Regional ATP Funding Recommendations	June 2023
<i>State milestones and deadlines that shape the Regional ATP calendar are shown in italics.</i>	