

Development Schedule

2023 MTIP, 2020 MTP/SCS Amendment #2, and Draft Conformity Analysis

January 24, 2022	Call for Updates to MTIP Project List
March 11	Deadline for submittals
March 14 – June 30	SACOG review of submittals, determination of financial constraint, determination of regional significance, identification of grouped project listings, air quality modeling, and air quality conformity analysis. SACOG also incorporates CTC Staff recommendation to MTIP.
July 5 - 10	Interagency Review of Draft MTIP, Draft 2020 MTP/SCS Amendment #2, and Draft Conformity Analysis
July 14 – August 12	Public Comment Period
August 4	Transportation Committee: Public Hearing
August 17	Transit Coordinating Committee Presentation
August 24	Regional Planning Partnership Presentation
September 1	Transportation Committee: Board Recommendation
September 15	Board Adoption of MTIP
September 30	Final MTIP due to Caltrans
October 10 – 31	Statewide FSTIP Public Comment Period
November 16	Caltrans submits FSTIP (which includes SACOG MTIP) to FHWA and FTA
December 16, 2022	Final MTIP & Air Quality Conformity Determination approval by Federal DOT